EXTENSION OF TIME PROPOSAL

1	Name of work	Ward Maintanance of Desilting of drains, Tractor & JCB in Ward No 13 Shettihalli Sub Division
2	Amount of Work Portion	17.50
3	Estimated cost	17.50
4	Name of contractor	R Mangalaraju
5	Agreement No	26/12-13, Dt,17.08.2012
6	NO and Date under which work order issued	
7	Time limit originally fixed for completion	365 Days
8	Date of application by the contractor for granting extension of time	
9	Date of receipt of application in the sub division office	
10	Extension granted if any	Yes
	i)	
	ii)	
11	Work Carried out by the contractor during the original period stipulated in the contract	
12	work Carried out during 1st extension.	Completed
13	work Carried out during 2nd extension.	
14	Time now applied for	
15	Date of recommending time limit applied for	
16	whether the original application of the contractor is enclosed	Yes
17	Balance of work remaining to be done	No
18	Probable time required for completion of remaining work	No
19	Cost of work charged establishment charged on the work after the expairy of original period	
20	Whether notice as per clause of contract has been issued	
21	Remarks of the AEE and the daily rate of penalty proposed	
22	Remarks of the EE with the daily rate of penalty proposed	

ASSISTANT ENGINEER
Ward No 13

EXECUTIVE ENGINEER
Dasarahalli Division
Bruhat Bangalore Mahanagara Palike,
Dasarahalli Zone, Bangalore-57.

ASSISTANT EXECUTIVE ENGINEER
SHETTIHALLI SUB DIVISION

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಶೆಟ್ಟಿಹಳ್ಳಿ ಉಪವಿಭಾಗ, ದಾಸರಹಳ್ಳಿ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ಎಸ್.ಎಂ. ರಸ್ತೆ, ರವೀಂದ್ರನಗರ, ಬೆಂಗಳೂರು.